Sprint 1 Report

Group and Product: Herd

7/11/17

Actions to stop doing:

Because this was our first sprint, we didn't stick formally to our own Sprint tasks in some instances and sort of did our tasks out of order and as we saw fit. We got our tasks done in the end, but we would have been much more efficient if we followed through the Scrum board as designed.

Furthermore, our initial 15 minutes Scrum meetings went well over 15 minutes, which made it somewhat of a waste of time in many cases.

Actions to start doing:

We need to be briefer with our meetings. We also need to have initial meetings before our daily meetings to go over and plan everything, which we didn't do and led to us having longer daily meetings than necessary.

Actions to keep doing:

I believe we were mainly effective with our approach to development, we were able to pick up on the new technology and nothing was done last minute since we stayed on top of our tasks.

Work completed/not completed:

We still need to add to the initial UI design by creating the views for the comments and posts. We had a short sprint week so we were unable to get to this in time.

Work completion rate:

We only worked on the main user story we focused on for this sprint, which was to create a UI capable of posting and upvoted anonymous posts within the area. We have the main parts of the UI mainly completed and plan to add more backend functionality with this sprint.

Burnup chart provided in an external document.

Link to final Scrum Board: https://trello.com/b/eVci18gb/sprint-1-scrum-planning-doc